
Form ADM-015 
11/82 State of New Jersey 

Department of Environmental Prot 

REFERRAL FORM Date 

TO i F1 
l<Q W M 

TELEPHONE EXT. 

For Your O ACTION • APPROVAL • INFORMATION • REVIEW 

• COMMENTS • SIGNATURE • FILE n 

-AhtA* 

RE $h.CL • SVC 
£-*£0 T>f<? H/fOuTê  
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Left protect our earth 

State of fteto Jtvszy 
DEPARTMENT OF ENVIRONMENTAL PROTECTION 

DIVISION OF HAZARDOUS SITE MITIGATION 
401 E. State St., CN 413, Trenton, NJ. 08625 

(609) 984-2902 

Anthony J. Farro 
Director MEMORANDUM 

TO: 

FROM: 

SUBJECT: 

BERRY'S CREEK SITE ACTION COMMITTEE (SAC) MEMBERS AND/OR 
MEETING ATTENDEES _vv. 

DR. MERRY L. MORRIS, Chairperson, SAC 

MEETING MINUTES — SAC MEETING #7 — JUNE 30, 1987 

MEETING ATTENDEES 

Dr. Merry L. Morris, DHSM/NJDEP 
Joseph Maher, DHSM/NJDEP 
W. K. Weddendorf, Morton Thiokol 
Chuck Hanson, Velsicol Chemical Corp. 
George Harvell, Velsicol Chemical Corp. 
Peter Brussock, DHSM, NJDEP 
Larry Schmidt, Planning Group, NJDEP 
Robert Tucker, Office of Science & Research, NJDEP 

I. Call To Order 

Dr. Merry Morris called the meeting to order at 8:20 AM. Future SAC 
meetings will begin at 8:30 AM at the request of C.Hanson. 

II. Reorganization/New Members 

Dr. Morris explained that the old Division of Waste Management has 
been split into three separate divisions: Division of Solid Waste 
Management, Division of Hazardous Site Mitigation and the Division of 
Hazardous Waste Management. DHSM oversees cleanups conducted with 
public money or conducted using the committee approach. DHWM, among 
other activities, oversees responsible party cleanups. There are many 
interactions between the Division of Hazardous Site Mitigation and the 
Division of Hazardous Waste Management. 

New Jersey is an Equal Opportunity Employer 
Recycled Paper 
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A new SAC member was introduced — Dr. Robert Tucker, Director of the 
Office of Science and Research, NJDEP. Dr. Tucker will be replacing 
Hank Garie. Dr. Tucker received a BA in Biochemistry at the 
University of California, Berkeley, an MA in Marine Biology at 
Humboldt State University, and a Ph.D. in Zoology at Duke University. 
He manages a staff of approximately 55 people. 

A new TAG member was introduced — Dr. Peter Brussock, Acting Section 
Chief, Bureau of Environmental Evaluation & Risk Assessment in DHSM. 
He is replacing Dr. Richard Dime. Dr. Brussock received a Bachelor's 
Degree at Lehigh University in Biology and a Ph.D. at the University 
of Arkansas in Aquatic Ecology and Water Resources Management. He has 
been with the State for 1 1/2 years and is currently working on 16 
Superfund sites as a Technical Coordinator and is Acting Section Chief 
supervising 5 Technical Coordinators. 

Karen Murdza will be taking minutes for this meeting. 

C. Hanson (Velsicol) inquired about USEPA's participation. Kathy 
Stryker will be their representative. EPA has committed to be 
actively involved but Ms. Stryker had a schedule conflict and could 
not participate in this meeting. 

III. Review/Adopt Minutes of SAC Meeting #6 

The meeting minutes for SAC Meeting #6 are not ready for distribution. 
The minutes for meetings #6 and 7 will be ready within 14 days of this 
meeting. It was noted that, in approximately 30 days, J. Maher's 
section will be hiring a new employee and it is anticipated that this 
new employee will lend support to the management of the Berry's Creek 
project. W. Weddendorf (Morton Thiokol) noted for the record that 
they do not wish a new Project Manager be assigned the lead on this 
case and that J. Maher should remain as the Project Manager. 

IV. Outstanding Business Items 

J. Maher presented a chronology of what has transpired regarding the 
Report to the Court required by Provision C(8) of the Stipulation. 

A. Report to Court 

A synopsis of what transpired at SAC Meeting #6 was 
presented. 

A revised court report dated October 31, 1986 was forwarded 
by Morton Thiokol's attorney, Edward Laird, to Dr. Morris. 

This Report was forwarded to DAG Ron Heksch for review and 
approval. 
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R. Heksch approved the Report with one recommended change: 
Change title on front page from "Modification #1" to the 
"Stipulation Modifying the Stipulation". He further noted 
that he would take the lead in preparing a "consent order" 
upon execution of the document by each of the three parties 
and he would formally file it with the court. 

W. Weddenford forwarded a subsequent version of the Report 
to Dr. Morris which changed the title of the appended SAC 
minutes from "Add to the Minutes..." to "Excerpt from the 
Minutes...". 

Discussion ensued with regard to other modifications to the 
Stipulation. J. Maher noted that the following provisions in the 
Stipulation warrant revision: 

1. Reference to the Superfund Reauthorization Amendments; 

2. NJDEP's Administrative Cost (Exhibits D & E); and 

3. Scope of Work (Exhibit B). 

Larry Schmidt suggested accepting the language that was prepared 
by the lawyers and adding a cover letter indicating to the judge 
that there will be additional changes. It should recommend a 
mechanism for the court's consideration by which SAC could report 
back to the court in a less cumbersome fashion. There were no 
objections to this approach from the meeting attendees. 

J. Maher gave each SAC member a copy of R. Heksch's memo. W. 
Weddendorf will take the lead in getting a new copy with the 
Laird/Heksch modifications and distribute to Dr. Morris, J. Maher, 
C. Hanson, and Thiokol. He will call all parties to insure it is 
acceptable. He will sign original and circulate it to NJDEP for 
approval and signature and then it will be sent to C. Hanson for 
the final signatures. C. Hanson will return the executed 
document to Dr. Morris for court filing. 

DEP will prepare the cover letter to the court as suggested by L. 
Schmidt. A draft copy of the letter will be sent to the SAC 
members so they are kept informed. 

L. Schmidt suggested someone should devise a more streamlined 
process in dealing with the court. Dr. Morris will talk to DAG 
Heksch to discuss how we can make this process smoother in the 
future. 

B. Invoice Certification Procedure 

J. Maher handed out copies of the revised Invoice Certification 
Procedure that was adopted by SAC at the last meeting. The 
adopted certification procedure incorporates the following 
amendments to the previous draft procedure as directed by SAC. 
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1. Deleted the last sentence of the first paragraph (from 
previous draft). 

2. Changed the last paragraph of the previous draft which now 
reads "Morton Thiokol and Velsicol will submit payment 
(i.e., one-half of the amount of each certified bill) to 
NJDEP within 20 days after receipt of each bill which has 
been certified as described above." 

C. Research Project 

1. Integrity of Stored Sediment for Researchn 

A recap of how the TAG addressed the issue of the integrity 
of the stored sediment at WES in light of the long holding 
times of the sediment was given by L. Schmidt. TAG agreed 
with the WES recommendation of evaluating three (3) rounds 
of daphnia toxicity testing as a measure of any change in 
the "quality" of the sediment for purposes of the research. 
The three rounds of testing have been completed, however, 
TAG will not formally adopt a resolution concerning the 
adequacy of the sediment until their meeting on 7/1/87. 

L. Schmidt noted the internal discussion the NJDEP members 
had in preparation for the SAC meeting. It was suggested 
that the DEP Office of Science and Research document for the 
record their acceptance of the stored sediment for purposes 
of the WES research since they raised the issue. R. Tucker 
will have his TAG representative evaluate the integrity of 
the sediment. Chairperson Morris informed the committee 
that with the new TAG membership, concern has been expressed 
that the daphnia bioassays may not be the best approach to 
determine sediment toxicity. C. Hanson and W. Weddendorf 
voiced their concern for any change in attitude on the part 
of NJDEP which could potentially render the research results 
questionable. 

Since the sediment issue will be finalized at the TAG 
meeting on 7/1/87, L. Schmidt's presentation of a formal TAG 
resolution to SAC was considered premature. A formal TAG 
recommendation will be presented at the next SAC meeting. 

2. QAPMP Approval 

As a result of the last TAG meeting on February 18, 1987, we 
found that we did not have a quality assurance plan in-house 
from WES. We were led to believe that the Office of Science 
and Research was working on it. 

It turns out that the NJDEP Office of Quality Assurance 
which was under the OSR at the time was only reviewing the 
specific data package for the priority pollutant analysis of 
the Berry's Creek sediment that WES had forwarded to NJDEP. 
A Quality Assurance Plan had never been requested by OSR. 
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#1: $ 84,970.00 
#2: 29,833.00 
#3: 82,493.66 
#4: 129,603.00 

TOTAL: $326,899.66 

These payments comprise payments 1-5 listed in Article 5 of 
the research contract but the total is less than the 
$365,879 amount provided for in the contract through the 
quarter ending September 1987. J. Maher will forward to the 
responsible parties separately the documentation to support 
the DEP request for reimbursement for "this work. 

6. Other 

With regard to the technical management of the Berry's Creek 
research, L. Schmidt suggested that P. Brussock go down to 
WES and LSU to get "hands-on" experience. W. Weddendorf and 
C. Hanson stated that, although it was an excellent idea to 
send P. Brussock down, it was unfair for them to pay for the 
staff's learning process due to NJDEP turnover and changes. 

W. Weddendorf requested that P. Brussock inform him when the 
WES trip is scheduled because he would like to attend also 
if his schedule permits. 

Chairperson Morris stated that she is committed to 
generating momentum for this project and the additions of R. 
Tucker and P. Brussock are the first steps toward this end. 

Finally, inquiry was made by J. Maher of the status of the 
validation of the priority pollutant analysis of the Berry's 
Creek sediment analyzed by WES. P. Brussock will check on 
the status and will report back to SAC at the next meeting. 

V. RFP 

A. Scope of Work 

P. Brussock has reviewed the SOW which was created by the 
subcommittee of TAG. He has some proposals for changes. These 
proposed changes will be discussed in detail at the TAG meeting 
scheduled for 7/1/87. Accordingly, discussion of the SOW can 
take place then with all SAC members present at the TAG meeting. 

C. Hanson raised the issue of the NJDEP coordinating the Scope of 
Work for this project with other sites that potentially impact 
the Creek including Superfund sites and ECRA sites. P. Brussock 
informed the SAC that he is coordinating with the other Technical 
Coordinators assigned to those projects and that a continuing 
coordination will take place throughout the course of this 
project. As an aside, C. Hanson mentioned that he believes there 
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A Quality Assurance Plan that was put together by WES' 
subcontractor, LSU, was received from WES by J. Maher in 
March. P. Brussock has assumed lead responsibility in 
approving the document. Based upon comments received from 
the Quality Assurance Section in the Division of Hazardous 
Site Mitigation and the Office of Quality Assurance in the 
Division of Environmental Quality, it was determined the 
Plan was adequate to give WES verbal approval. P. Brussock 
gave WES verbal approval to proceed with the research. 

P. Brussock informed the committee that a minimal amount of 
administrative documentation is required of WES including 
resumes of all individuals doing the research. Upon his 
receipt of this information, final written approval of the 
Plan will be given. 

All future data reviews will be done by the Quality 
Assurance Section in Dr. Morris' element. 

3. Project Schedule 

WES will present an updated schedule of the research work at 
the TAG meeting on 7/1/87. Accordingly, no discussion of 
this item was warranted. All SAC members intended to be at 
the TAG meeting. 

4. Project Budget 

WES will present an updated budget for the research work at 
the TAG meeting on 7/1/87. Accordingly, no discussion of 
this item was warranted. All SAC members intended to be at 
the TAG meeting. 

5. Industries Payment Reimbursement 

J. Maher explained to the Committee how NJDEP billed the 
responsible parties for both administrative costs and 
reimbursement for the research costs expended to date. The 
responsible parties rejected the billing and requested 
additional information. J. Maher agreed that the request 
for administrative cost reimbursement was deficient. The 
billing was made directly by the NJDEP Division of Financial 
Management Planning, and General Services (DFMPGS) without 
forwarding through the Project Manager. J. Maher will work 
directly with DFMPGS to insure a proper billing, is made in 
accordance with the Stipulation. 

With regard to the WES research, the following advance 
payments have been made by NJDEP to WES: 
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may be a 3 year statute of limitations for "pulling in" other 
potential responsible parties to share costs in the 
investigation. However, if the attempt fails and any given party 
obtains a "Judgement for Release", then they are unconditionally 
released in the future. At this point in the investigation with 
little knowledge of any given parties impact on the Creek, 
Velsicol does not intend to pursue other PRPs at this point in 
time. 

B. Schedule 

J. Maher informed the committee that the X-312 Term Feasibility 
Contract was extended to July 31, 1987. DEP hopes to have the 
X-113 replacement contract in place by August 1st. 

The X-113 contract tentatively includes 10 firms and 1 alternate. 
The tentative list was identified for the members. The official 
list will be transmitted upon approval by the Treasury 
Department. 

W. Weddendorf stated that he has been interviewing TAMS, Baker, 
and LMS. His inquiries have indicated that TAMS is the closest 
to the site, but may be lacking in experience; Baker, a PA firm, 
would maintain a New Jersey office if selected. W. Weddendorf is 
personally satisfied with TAMS and Baker as adequate bidders for 
the job. He has requested Baker and TAMS to send a short 
explanation on their expertise for this job. He also noted that 
Morton Thiokol is utilizing Baker at the Plumstead sites. 

L. Schmidt stated that Baker requested a copy of Task I. His 
policy is to allow any consulting engineering firm to take out a 
copy of Task I for a period of no longer than two weeks. SAC 
members had no problem with this. 

P. Brussock asked if contractors on the list could be 
prequalified. If they are interested in the job, they could 
present a package to us on their qualifications and expertise. 
He gave the following criteria for judging a firms acceptability: 

1. The firm's commitment to dedicate experienced staff to the 
project. Weston, CDM, and Black and Veatch have had 
problems with this on other projects. 

2. The firm's experience in tidal marshes and wetlands 
sedimentology. 

3. The firm's environmental assessment expertise. 

In summary, DEP will take the lead in evaluating the X-113 firms 
pre-qualifications through Len Romino (Bureau Chief, Contract 
Management). J. Maher and P. Brussock will discuss it with Len 
Romino and determine the best approach for doing this. The 
results of this effort will be presented at the next SAC meeting. 
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A schedule for having the RFP in final bidding form was 
discussed. The committee agreed that September 1st should be the 
target date. In order to meet this deadline, W. Weddendorf 
offered the following motion: 

"To the extent possible, P. Brussock will make every effort 
to revise the RFP to incorporate all SARA requirements and 
his recommended changes to the scope of work be submitted by 
July 15th to members of TAG by overnight mail. A meeting to 
discuss verbal comments on the RFP shall be held during the 
last wppk of Julv. Written comments should be provided 
during the month of August. .^P. Brussock UllLl the TAG Working 
Grouji, 6n the basis of firm verbal comments, will proceed to 
refine the RFP thereafter for final presentation and 
approval at the next SAC meeting. 

L. Schmidt requested, without objection, to include a caveat in 
the motion: the meeting the last week of July will be 
rescheduled if the RFP is not transmitted by 7/15/87. 

Dr. Morris seconded the motion and it passed 5-0. 

The scheduling of the TAG Working Group meeting will be discussed 
at the TAG meeting on 7/1/87. The SAC meeting for approval of 
the RFP is tentatively scheduled for August 26, 1987 at 8:30 AM. 

C. SARA Impacts 

P. Brussock stated that SARA requires a preliminary feasibility 
study to identify the ballpark of possible remedial actions. 
SARA also gives emphasis on environmental impacts independent of 
public health. 

W. Weddendorf asked if the State had finalized their list of 
ARARs. P. Brussock presented an explanation of how an initial 
list of ARARs has been compiled by the State but that for a given 
project, ARARs are refined during the course of an RI/FS. 

C. Hanson asked if there are any reporting requirements for this 
site under SARA? Dr. Morris stated that she is unaware of any 
reporting requirements. 

RI/FS Contracting 

J. Maher presented a comprehensive explanation of the State 
procurement system, particularly with respect to the requirements for 
obtaining formal "Waiver of Advertising" approvals from the Department 
of Treasury. In instances where the State hires a contractor through 
a competitive bidding process to complete an RI/FS for a hazardous 
waste site of "unknown character" (and therefore a scope of work can 
only be tentatively defined), Treasury requires DEP to obtain a 
"Waiver of Advertising" when any approval of additional work items is 
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needed for which predefined contract prices are not available. This 
process makes it difficult for DEP to expeditiously complete projects 
that have numerous phases and/or unidentified work items that require 
change orders and "Waivers of Advertising". 

In the spirit of cooperation and based upon Morton Thiokol's belief 
that the industries can contract for the same work as the State at less 
cost, W. Weddendorf offered a motion for SAC consideration in a letter 
to Chairperson Morris dated October 21, 1986 (see attached). 

The industry proposed that if this motion.were to be accepted by 
SAC, they would relinquish their perceived allowance under the 
order to invite firms in addition to those on the DEP1 s X-113 
list to bid on the RI/FS. 

Dr. Morris requested a conference with DEP members. Upon returning, 
L. Schmidt stated in order to get to the point where DEP could 
consider relinquishing some of the contracting to the industries, a 
case would have to be made to Assistant Commissioner Gaston. The case 
would have to include the following components: 

1. Demonstrate why it would be advantageous for the industries 
to do the contracting. 

2. Provide DEP with assurances that any contracting mechanism 
that would deviate from what is currently proposed would 
provide sufficient retention of control and decision-making 
within the DEP. 

3. The industries would have to agree in advance to implement 
the alternative developed by the RI/FS. 

4. Provide financial assurances consistent with implementation 
of the chosen alternative. 

Arguments by C. Hanson made clear that Velsicol will not agree to the 
implementation of any alternative that has yet to be defined. 

Dr. Morris asked for a second on the motion; none was received. W. 
Weddendorf subsequently withdrew his motion. 

This item will be readdressed when and if the industries 
written justification to allow them to contract for the 
Assistant Commissioner Gaston. 

VII. Routine Monitoring 

At the TAG meeting of 2/18/87, HMDC put together a proposal for 
continuation of the routine monitoring program that was carried out in 
1986. The original agreement called for the industries to pay 
$15,000. SAC did not expect to need routine monitoring in 1987 based 
on the anticipation that the RI/FS would have been underway. To avoid 

provide a 
RI/FS to 
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having a full year without a continuous data record with regard to 
water quality, HMDC has gone forward with the first two bi-monthly 
routine monitoring events in anticipation of a contract. L. Schmidt 
indicated that the SAC should formally, by resolution, agree to the 
completion of the routine monitoring program for 1987. 

L. Schmidt moved that SAC approve the routine monitoring for the 
Berry's Creek system as per the February 18, 1987 proposal by HMDC 
with the change that 10-15% of the mercury analysis be duplicated 
rather than 100% as originally proposed by HMDC. In addition, the 
cost of the routine monitoring shall be borne by the industries, the 
contracting shall be between the HMDC and the industries, and the 
dollar amount, not to exceed $11,000, will be deemed eligible costs. 

W. Weddendorf seconded the motion and it passed 5-0. 

VIII. Community Relations 

The SAC was advised that DEP will have an official Bureau of Community 
Relations representative and Community Relation Plan by the time of 
the kick-off the RI/FS. In the interim, J. Maher does have a 
continuing dialogue on our progress with both the Mayor and the 
Emergency Management Coordinator for the Borough of Wood-Ridge. 

There is an outstanding issue of fencing the Velsicol property along 
the Creek at the tidegate. G. Harvell of Velsicol stated that they 
are willing to put in the fence once the local "requirement" issues 
are resolved. The portion of the property within Carlstadt is subject 
to HMDC approval. Velsicol is awaiting an approval letter from HMDC. 
Wood-Ridge Borough has committed to expedite all local approvals 
needed to install the fence. 

NJDEP committed to get back to Velsicol with any State or Federal 
requirements that must be met. All members agreed that the fence 
should be installed. 

IX. Administrative Cost Billing 

C. Hanson moved to have W. Weddendorf, J. Maher, and G. Harvell get 
together and agree upon documentation and format needed from NJDEP in 
order to allow the industries to reimburse the State for their 
administrative costs. Dr. Morris seconded the motion and it passed 
5-0. 

X. EPA Presence 

NJDEP will continue to make a special effort to keep EPA involved. 
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Other 

Under SARA there is a provision that says no federal, state, or local 
permits are required for cleanup of "the site". L. Schmidt posed the 
question "Does this mean that no Corp of Engineers 404 permit will now 
be required?" SAC members agreed to address this issue in the future. 



MOTION NO. 3 

Whereas, The Request for Proposal has specified a comprehen
sive investigation and study program; and 

Whereas, Bids by contractors for performing Remedial Inves
tigation and Feasibility Studies, under the X-312 program, 

less complicated sites are commonly $700,000 to $900,000; and J ' 

Whereas, The proposed Modification No. 1 to the Stipulation 
and Supplementary Order shows that $925,000 remains to per
form the Remedial Investigation and Feasibility Study of the 
Berry's Creek Area; and 

Whereas, It has been ascertained that a cost premium of 
about 20 percent may be involved as a result of incidental 
administrative requirements of the X-312 program; and 

Whereas, Morton Thiokol and Velsicol recognize the authority 
of the NJDEP to maintain control of the selected consultant(s! 
technical work effort in order to obtain satisfactory work 
products which will completely fulfill the requirements of 
the Request for Proposal; and 

Whereas, The NJDEP, Morton Thiokol and Velsicol recognize 
that Paragraph C.8 of the Stipulation and Supplementary Order 
requires that SAC exert its best efforts to keep eligible 
costs within the specified limit; and 

Whereas, Paragraph C.6 allows the use of alternative con
tracting methods which have been previously utilized to re
tain a consultant; therefore, 

Resolved, That the consultant (s) selected by SAC shall be re
tained by Morton Thiokol and Velsicol; however, the perfor
mance of the consultant(s) shall be reviewed by SAC and bills 
rendered by the contractor(s) shall be deemed eligible costs 
after approval by the Invoice Certification Procedure. 


